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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of October 14 to October 21

Executive Summary

The project is currently tracking slightly ahead of schedule and on budget.

Mass excavation for the building and garage foundations continues and is scheduled to finish in early-January 2018.
The Support of Excavation (SOE) system advances vertically with the depth of excavation to provide stability to all
surrounding areas. At present, the depth of the excavation is at 20 feet advancing towards 55 feet which is the
bottom of the hole.

Follow the excavation by clicking the camera link below.

Follow the Excavation via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Demolition of the Mid-County Regional Services Center Building

The Mid-County Regional Services Center Building was vacated on August 31 and will be demolished as part of the
planned Plaza development south of Reedie Drive. Building demolition is scheduled for mid-November 2017. The
building has been decommissioned including disconnection and removal of public utilities (water, gas, electric,

CATV). A temporary fence has been installed to safeguard the site.

Service providers formerly located in the Mid-County Regional Services Building have relocated as noted in the
Special Bulletin.

Support of Excavation System (SOE) System
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The Support of Excavation will advance with the depth of excavation. Tie-backs (see photo) are being installed as an
integral component of the Support of Excavation System. T he Support of Excavation will advance to the bottom of
the hole.

Mass Excavation

Mass excavation for the building foundation continues. Presently, the contractor has excavated approximately 20
feet deep, is excavating daily, and is continuing towards a 50 feet deep hole. The bottom of the hole is expected to
be reached in early-January 2018, weather permitting.

Approximately forty (40) dump trucks are assigned the task of hauling away excavated soils making several trips
daily. All trucks are entering and exiting the site using the two (2) construction entrances along Grandview Avenue.

Dust Control

The recent rain and damp weather has significantly improved dust control. Nevertheless, the contractor continues a
power broom operation daily and sweeps Grandview Avenue and the surrounding area. Additionally, water is being
applied within the site to abate dust on an as-needed basis. In spite of continuous efforts, some dusting throughout
the immediate area is unavoidable. The project team will continue daily with ambitious and unrelenting efforts to
control dust.

All soils hauled offsite are tested in compliance with MDE requirements to ensure “clean soils” with no
contamination leave the site.

Site Dewatering

Mass excavation and construction of the building foundation requires the lowering of the groundwater table, which
is generally 35 feet below the existing ground surface. The dewatering process will temporarily lower the
groundwater roughly 25 feet to allow for construction. Dewatering is currently underway and will continue over the
next 22 months at which time it will restore to normal levels.

Administrative Preparations

The Contractor, Architect, Developer, and Montgomery County Department of Transportation (MCDOT) are busy
exchanging and reviewing detailed submittals to ensure strict compliance with project specifications and all
applicable building codes. In all, over 2,000 separate submittals will be developed, exchanged, and reviewed by the
project team. No construction is permitted to proceed until all related material submittals, craftsman qualifications,
testing, and Quality Assurance/Quality Control has been approved.

Upcoming Activities:

e Excavation and disposal of excess soils.

e Support of Excavation including placement of lagging boards and tie-backs (see Photo).
e Testing of all soils before hauling offsite.

e Testing and monitoring of groundwater discharge.

e Monitoring Inclinometers for slope stability.



e Survey point monitoring for slope stability.

Support of Excavation

Installation of Tie-Backs

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.
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This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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